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Site.  Reilly Tar and Chemical Corporation Activity' Long-Term Response Action

Oversight Support Services
$259,926 Jan. 1, 1995-
CA Award Amount . Project/Budget Period:  Sept 30, 2001
Target Completion Date
MPCA Site Team

Project Manager. Miriam Horneff

Technical Analyst. Jim Pennino

On-Site Inspector:  Steve Schoff

Summary of Progress these Two Quarters.

1 MPCA answered queries on redevelopment issues surrounding the site

2 MDH completed their modelling effort to help the Agencies locate a new Praine du Chien gradient

control well in place of the Methodist Hospital well.
3 MPCA staff 1s working on a water quality database for the Platteville and Dnift Aquifers.
4 The Agencies are continuing to work on potential revision issues to the Consent Decree

5 The MPCA met with the city and their consultant, ENSR, to discuss the outcome of the modelling

effort

6. Due to the MPCA reorganization effort, the project team will change The former project team has
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been transferred to the Brainerd Region. The site 1s in the Metro Region. For now, a new hydrogeologist,

Paul Bulger, will begin to famihianze himself with the ground water issues The site will formally be
transferred to the Metro Region after the consent decree issues are worked out, perhaps by next spring

Difficulties Encountered and/or Anticipated Problems

(At a minimum explain any technical or administrative problems, schedule slippage or anticipated funding

shortfalls )
None.

Actions Taken to Resolve Problems and/or Solutions

None.

Public Information Office



None

Activities Planned for the Next Two Quarters

1 Review and approve the other documents submutted to the MPCA.

2 Continue to communicate with the city as needed

3 Continue to work with the city of St Lous Park, EPA, Department of Justice, and Minnesota
Department of Health to revise/amend the consent decree

Estimate of Fund Remaining vs Funds Needed to-Comﬂéte the Work Required 1n the Cooperative
Agreement

CERCLA Dollars Spent Dollars Dollars Needed
Budget Remaining
Contractual Costs $31,479 $0 $31,479 $31,479
Support Costs- $228,447 $36,566 $191,881 $191,881

Explanation of any Sigmficant Discrepancy/Rationale for any Planned Funding Increase Request or Time
Extension Request:
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